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m ENGINEERING « PLANNING » ENVIRONMENTAL SCIENCES

CONTRACT SUBMITTAL

EPA R-10 AES (SMALL BUSINESS)
CONTRACT NO. 68-S7-03-04

TASK ORDER PROGRESS REPORT

Contractor Name: Parametrix PMX No.: 415-2328-007
Contract Number: 68-S7-03-04 Related Invoice No.: 114
Task Order Number: 0017 Reporting Period: 11/30/2014 through
02/28/2015

Task Order Title: Harbor Island East Waterway, Phase 2 RI/FS Oversight
Task Order Type: Cost Ceiling
Period of Performance: 05/05/2005 to 04/30/2015 Page 1 of 1

ACTIVITY FOR THE REPORTING PERIOD

For the current reporting period, 99 percent, or roughly $886,347, of the $896,202 current funding amount
for this task order has been expended. Effort expended during the current reporting period was primarily
directed toward the Feasibility Study Report (FS) task.

Task 1: Project Planning and Support (PP)

Task 1 (PP) activities performed during the current reporting period included management of the
Paraametrix team, preparation and transmittal of estimated cost to complete (per EPA direction) and
coordination with EPA TOPO.

Task 12: Feasibility Study Report (FS)
Task 12 (FS) activities are summarized below for the current reporting period.

Feasibility Study: Revised FS comment set, to include new information. Finalized document
transmittal to the PRPs.

SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS

At EPA’s request, an estimated cost to complete this task was submitted to EPA on January 20, 2015.
EPA consequently provided the additional funding on February 12, 2015.

OTHER PROBLEMS AND RECOMMENDED SOLUTIONS
Nothing to report at this time.
CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS

Cost saving opportunities generally fell in line with routine efforts documented in previous monthly
progress reports, including optimization of staff providing services to EPA under Task Order #017.

ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

Respond to any requests by EPA TOPO.
Begin close out of the task order.

This document contains confidential business information and is entitled to confidential treatment March 20, 2015
TO#017 1#114 2015-02.docx



Current Expenditures Cumulative Expenditure Current Current Negotiated Amount Estimate at Completion Over (Under) Budget
......... % Funding Funding Level Suspensions
Hours Dollars Hours Dollars Spent Hours Dollars Hours Dollars Hours Dollars Pending
3.452.91 886,346.91 98.90% 896,202.00 896,202.00 896,202.00 0.00 0.00

This document contains confidential business information and is entitled to confidential treatment.



Report B Task Level Summary
Parametrix, Inc.

68-S7-03-04

Phase 017 - East Waterway Harbor Isl.

Reporting Period: 2/1/2015-2/28/2015
Period of Performance 5/5/2005 to 4/30/2015

Page No. 2

Invoice No. 114

Task Cat. Task Current Expenditures Cumulative Expenditures Current Negotiated Amounts
Code Number Task Title Hours Dollars Hours Dollars Hours Dollars
PP 01 Project Planning and Support 1,204.01 110,369.39 111,387.08
Fl 03 Field Investigation/Data Acquisition 307,848.85 307,848.85
AN 05 Analytical Support and Data Validation 0.00
RA 07 Assessment of Risk 241,050.28 241,050.28
RR 09 Remedial Investigation Report 123,736.05 123,736.06
RS 10 Remedial Alternatives Screening 10,012.66 10,012.66
RE 11 Remedial Alternatives Evaluation 0.00
FS 12 FS Report 2,248.90 93,320.48 99,177.03
PR 13 Post RI/FS Support 0.00
CcO 15 Work Assignment/Task Order Closeout 2,990.04
Totals 3,452.91 886,346.91 896,202.00

This document contains confidential business information and is entitled to confidential treatment.




Task Cat. Task Billing Current Expenditures
Code Number  Task Title Name of Personnel Labor Category Rate

Hours Dollars

PP 01 Project Planning and Support 0001 Sr. Technical Consultant 674.67

PP 01 Project Planning and Support 0003 Sr. Scientist/Planner 265.26

PP 01 Project Planning and Support 0006 Jr. Engineer/Scientisty CADD 263.12

Total Labor 1,203.05

This document contains confidential business information and is entitled to confidential treatment.



Task Cat. Task Billing Current Expenditures
Code Number  Task Title Name of Personnel Labor Category Rate
Hours Dollars

FS 12 FS Report 0001 Sr. Technical Consultant 2,248.90
Total Labor 2,248.90

This document contains confidential business information and is entitled to confidential treatment.




Task Cat. ’
Code Task Title Vendor Description Current Expenditure
PPXP Project Planning and Support In-House Expenses In-House Printing 0.96
Task Category PP Total Expenses 0.96

Total ODC's 0.96

This document contains confidential business information and is entitled to confidential treatment.
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